Print Date: 11/14/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP265 Estimate Number: 0011

Contractor: Civil Constructors, LLC
Contractor's PO BOX 685
Address: Franklin, TN 37065

Contract Location: Construction on I-24 at the S.R. 55 interchange

Counties: COFFEE

Project(s): 16001-3173-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,729,665.92

$0.00

$2,729,665.92

$-37,336.64
$0.00

$2,692,329.28

Estimate Type: Progress

Previous to Date
$2,506,888.67

$0.00

$2,506,888.67

$-18,123.73
$0.00

$2,488,764.94

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$222,777.25
$0.00
$222,777.25
$-19,212.91
$0.00
203,564.34

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
276.0 Days
372.0 Days
372.0 Days

134.78 9%

96.39 %
38.39 9%

Dates
08/28/2015
09/11/2015
09/30/2015
10/21/2015
12/29/2015
07/22/2016

Amounts

$2,869,587.72
$2,638,639.40
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Print Date:
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11/14/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

16001-3173-44

100.00 NH-I-24-2(146)

203,564.34 The grading, drainage, retaining/barrier walls and paving wi

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 9502 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $342,087.37
(DESCRIPTION)/(Moment Slab) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $342,087.37
16001-3173-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $16,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,000.00
16001-3173-44 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: -26.000 This Est: $-26,000.00
Total: -96.000 Total: $-96,000.00
16001-3173-44 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -340.730 Adj This Est -340.73
Adj Total: -8,611.050 Adj Total: -8,611.05
16001-3173-44 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -1,739.600 Adj This Est -1,739.60
Adj Total: -2,321.760 Adj Total: -2,321.76

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,100.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $25,250.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $25,250.00
16001-3173-44 0100 0040 202-01.56 LS REMOVAL OF STRUCTURES & Bid: 1.000 Unit Price: $6,500.00
OBSTRUCTIONS (DESCRIPTION)  This Est: 0.000 This Est: $0.00
(EXISTING CABLE BARRIER) Total: 0.000 Total: $0.00
16001-3173-44 0100 0050 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 69.000 Unit Price: $11.80
SIDEWALK, ETC. This Est: 3.560 This Est: $42.01
Total: 571.510 Total: $6,743.82
16001-3173-44 0100 0060 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 10,788.000 Unit Price: $9.25
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 9,955.410 Total: $92,087.54
16001-3173-44 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $13.88
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0070 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 10,691.000 Unit Price: $16.50
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 16,072.050 Total: $265,188.83

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 0080 203-03 C.Y. BORROW EXCAVATION Bid: 5,732.000 Unit Price: $13.80
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 9,310.090 Total: $128,479.24
16001-3173-44 0100 0090 203-04 C.Y. PLACING AND SPREADING Bid: 18.000 Unit Price: $23.40
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $13.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0100 203-06 M.G. WATER Bid: 80.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 9501 203-10.15 C.Y. WASTE MATERIAL Bid: 0.000 Unit Price: $15.10
This Est: 0.000 This Est: $0.00
Total: 2,473.080 Total: $37,343.51
16001-3173-44 0100 0110 209-05 C.Y. SEDIMENT REMOVAL Bid: 75.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0120 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 172.000 Unit Price: $3.50
BACKING) This Est: 0.000 This Est: $0.00
Total: 415.000 Total: $1,452.50

RR004
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STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 0130 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 2,501.000 Unit Price: $1.35
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 2,745.000 Total: $3,705.75
16001-3173-44 0100 0140 209-08.07 EACH ROCK CHECK DAM PER Bid: 1.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $200.00
16001-3173-44 0100 0150 209-40.33 EACH CATCH BASIN PROTECTION Bid: 5.000 Unit Price: $255.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0160 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 10,965.000 Unit Price: $19.25
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 4,222.540 Total: $81,283.90
16001-3173-44 0100 0170 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 5.000 Unit Price: $49.00
This Est: 0.000 This Est: $0.00
Total: 111.120 Total: $5,444.88
16001-3173-44 0100 9505 303-10.01 TON MINERAL AGGREGATE (SIZE Bid: 0.000 Unit Price: $35.00
57)/GRADING MATERIAL FOR This Est: 0.000 This Est: $0.00
RETAINING WALL FOUNDATION Total: 182.200 Total: $6,377.00
16001-3173-44 0100 0180 313-03 S.Y. TREATED PERMEABLE BASE Bid: 4,384.000 Unit Price: $15.25
This Est: 0.000 This Est: $0.00
Total: 4,078.900 Total: $62,203.23

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 0190 402-01 TON BITUMINOUS MATERIAL FOR Bid: 7.000 Unit Price: $900.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 5.450 Total: $4,905.00
16001-3173-44 0100 0200 402-02 TON AGGREGATE FOR COVER Bid: 22.000 Unit Price: $55.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 22.010 Total: $1,210.55
16001-3173-44 0100 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 9007 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0210 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 212.000 Unit Price: $142.00
This Est: 275.580 This Est: $39,132.36
Total: 314.320 Total: $44,633.44
16001-3173-44 0100 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 AC Content Adjustment Adj This Est -254.220 Adj This Est -254.22
Adj Total: -290.780 Adj Total: -290.78

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 9003 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 9004 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 9005 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 9525 411-12.01 L.M. SCORING SHOULDERS Bid: 0.000 Unit Price: $33,004.77
(CONTINUOUS) (16IN WIDTH) This Est: 0.233 This Est: $7,690.11
Total: 0.233 Total: $7,690.11
0100 9525 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.233 Adj This Est -7,690.11
Adj Total: -0.233 Adj Total: -7,690.11
16001-3173-44 0100 0220 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 3,200.000 Unit Price: $4.25
PAVEMENT This Est: 3,411.110 This Est: $14,497.22
Total: 4,704.440 Total: $19,993.87
16001-3173-44 0100 0230 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 4,788.000 Unit Price: $95.00
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 4,315.410 Total: $409,963.95

RR004
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 9013 501-05.01 C.Y. ADDITIONAL PORTLAND CEMEN1 Bid: 0.000 Unit Price: $152.68
CONCRETE (RAMP PAVING)/ramp  This Est: 28.330 This Est: $4,325.42
leveling Total: 28.330 Total: $4,325.42
16001-3173-44 0100 0240 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 16,637.000 Unit Price: $45.00
(STA. 106+00 TO STA. 115+10 RT.  This Est: 0.000 This Est: $0.00
Total: 14,333.410 Total: $645,003.45
0100 0240 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.410 Adj Total: -18.45
16001-3173-44 0100 0250 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 330.000 Unit Price: $65.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 321.000 Total: $20,865.00
16001-3173-44 0100 0260 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 2.000 Unit Price: $1,250.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1.160 Total: $1,450.00
16001-3173-44 0100 0270 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 40.000 Unit Price: $2.00
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $80.00
16001-3173-44 0100 0280 611-41.01 EACH CATCH BASINS, TYPE 41, 0' - 4' Bid: 2.000 Unit Price: $3,390.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,780.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 0290 611-41.02 EACH CATCH BASINS, TYPE 41,>4'-8"  Bid: 1.000 Unit Price: $3,525.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,525.00
16001-3173-44 0100 0300 611-45.02 EACH CATCH BASINS, TYPE 45,>4'-8"  Bid: 1.000 Unit Price: $7,130.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,130.00
16001-3173-44 0100 9503 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 0.000 Unit Price: $108.67
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 910.000 Total: $98,889.70
16001-3173-44 0100 0310 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 152.000 Unit Price: $15.00
This Est: 1,369.960 This Est: $20,549.40
Total: 1,552.460 Total: $23,286.90
16001-3173-44 0100 0320 702-01 C.Y. CONCRETE CURB Bid: 14.000 Unit Price: $425.00
This Est: 0.810 This Est: $344.25
Total: 4.990 Total: $2,120.75
16001-3173-44 0100 0330 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 40.000 Unit Price: $72.00
This Est: 0.000 This Est: $0.00
Total: 55.000 Total: $3,960.00
0100 0330 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -55.000 Adj Total: -3,960.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 9009 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $90.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0340 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 985.000 Unit Price: $17.50
This Est: 400.000 This Est: $7,000.00
Total: 1,000.000 Total: $17,500.00
0100 0340 ADJUSTMENT Test Report Payment Adjustment Adj This Est -400.000 Adj This Est -7,000.00
Adj Total: -1,000.000 Adj Total: -17,500.00
16001-3173-44 0100 9008 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0350 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 3.000 Unit Price: $635.00
This Est: 2.000 This Est: $1,270.00
Total: 3.000 Total: $1,905.00
0100 0350 ADJUSTMENT Test Report Payment Adjustment Adj This Est -2.000 Adj This Est -1,270.00
Adj Total: -3.000 Adj Total: -1,905.00
16001-3173-44 0100 0360 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 2.000 Unit Price: $2,250.00
(NCHRP 350, TL3) This Est: 2.000 This Est: $4,500.00
Total: 2.000 Total: $4,500.00
0100 0360 ADJUSTMENT Test Report Payment Adjustment Adj This Est -2.000 Adj This Est -4,500.00
Adj Total: -2.000 Adj Total: -4,500.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 0370 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 2.000 Unit Price: $4,250.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,250.00
16001-3173-44 0100 0380 705-80.18 EACH CABLE BARRIER TERMINAL Bid: 4.000 Unit Price: $4,050.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0390 706-06.03 L.F. RADIUS RAIL Bid: 30.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 12.500 Total: $325.00
0100  039C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -12.500 Adj Total: -325.00
16001-3173-44 0100 0400 707-01.12 EACH END & CORNER POST Bid: 2.000 Unit Price: $170.00
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0410 707-03.01 L.F. STOCK FENCE Bid: 695.000 Unit Price: $4.75
This Est: 0.000 This Est: $0.00
Total: 1,000.000 Total: $4,750.00
16001-3173-44 0100 0420 707-03.02 EACH END, BRACED LINE, CORNER Bid: 16.000 Unit Price: $150.00
POST ASSEMBLY(STOCK FENCE'  This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $1,500.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
16001-3173-44 0100 0430 707-06.01 L.F. REMOVAL OF FENCE Bid: 987.000 Unit Price: $3.25
(DESCRIPTION)/(886' STOCK This Est: 297.000 This Est: $965.25
FENCE & 101" CHAINLINK FENCE  Total: 1,554.000 Total: $5,050.50
16001-3173-44 0100 0440 707-08.01 L.F. FENCE (DESCRIPTION)/(SEE Bid: 149.000 Unit Price: $2.65
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0450 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 100.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0460 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 23.000 Unit Price: $52.00
This Est: 0.000 This Est: $0.00
Total: 23.750 Total: $1,235.00
16001-3173-44 0100 0470 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 12.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 21.940 Total: $1,097.00
16001-3173-44 0100 0480 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 1,550.000 Unit Price: $6.40
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 1,430.000 Total: $9,152.00
16001-3173-44 0100 0490 710-05 L.F. LATERAL UNDERDRAIN Bid: 125.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 93.000 Total: $302.25

RR004
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16001-3173-44 0100 0500 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 2.000 Unit Price: $535.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,140.00
16001-3173-44 0100 0510 711-05.72 L.F. SINGLE SLOPE HALF CONCRETE Bid: 910.000 Unit Price: $105.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0520 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $19,225.00
This Est: 0.000 This Est: $0.00
Total: 0.950 Total: $18,263.75
16001-3173-44 0100 0530 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,763.000 Unit Price: $45.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 800.000 Total: $36,000.00
16001-3173-44 0100 0540 712-04.01 EACH FLEXIBLE DRUMS Bid: 9.000 Unit Price: $32.00
(CHANNELIZING) This Est: 12.000 This Est: $384.00
Total: 41.000 Total: $1,312.00
0100 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est -11.000 Adj This Est -352.00
Adj Total: -11.000 Adj Total: -352.00
16001-3173-44 0100 0550 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 73.000 Unit Price: $5.35
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $214.00

RR004
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16001-3173-44 0100 0560 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 202.000 Unit Price: $6.50
This Est: 67.500 This Est: $438.75
Total: 463.000 Total: $3,009.50
0100 0560 ADJUSTMENT Test Report Payment Adjustment Adj This Est -63.500 Adj This Est -412.75
Adj Total: -63.500 Adj Total: -412.75
16001-3173-44 0100 0570 712-06.01 S.F. VERTICAL PANELS Bid: 30.000 Unit Price: $20.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0580 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,000.00
16001-3173-44 0100 0590 713-01.01 C.Y. CLASS A CONCRETE Bid: 3.000 Unit Price: $560.00
(FOUNDATION FOR SIGN This Est: 1.200 This Est: $672.00
SUPPORTS) Total: 2.660 Total: $1,489.60
16001-3173-44 0100 0600 713-01.02 LB. STEEL BAR Bid: 722.000 Unit Price: $3.00
REINFORCEMENT(FOUNDATION  This Est: 437.400 This Est: $1,312.20
FOR SIGN SUPPORTS) Total: 722.200 Total: $2,166.60
0100 0600 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.400 Adj This Est -1.20
Adj Total: -0.400 Adj Total: -1.20
16001-3173-44 0100 0610 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 7.000 Unit Price: $35.00
This Est: 7.000 This Est: $245.00
Total: 7.000 Total: $245.00
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16001-3173-44 0100 0620 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 3.000 Unit Price: $35.00
This Est: 3.000 This Est: $105.00
Total: 3.000 Total: $105.00
16001-3173-44 0100 0630 713-05 LB. STEEL HOLLOW SQUARE POST Bid: 101.000 Unit Price: $4.75
(BREAKAWAY) SIGN SUPPORTS  This Est: 118.700 This Est: $563.83
Total: 118.700 Total: $563.83
0100 0630 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.630 Adj This Est -2.99
Adj Total: -0.630 Adj Total: -2.99
16001-3173-44 0100 0640 713-06 LB. STEEL I-BEAMS & Bid: 919.000 Unit Price: $4.55
WF-BEAMS(BREAKAWAY) SIGN This Est: 656.700 This Est: $2,987.99
SUPPORT Total: 2,468.300 Total: $11,230.77
0100 0640 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.090 Adj This Est -0.41
Adj Total: -0.090 Adj Total: -0.41
16001-3173-44 0100 0650 713-09.01 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $48,500.00
STRUCTURE (SPAN )/ This Est: 1.000 This Est: $48,500.00
(SPAN=72'-0") Total: 1.000 Total: $48,500.00
16001-3173-44 0100 0660 713-09.02 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $48,975.00
STRUCTURE (SPAN____ )/ This Est: 1.000 This Est: $48,975.00
(SPAN=68'-0") Total: 1.000 Total: $48,975.00
16001-3173-44 0100 0670 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 318.000 Unit Price: $3.75
SQUARE TUBE POST This Est: 283.500 This Est: $1,063.13
Total: 283.500 Total: $1,063.13
0100 0670 ADJUSTMENT Test Report Payment Adjustment Adj This Est -44.110 Adj This Est -165.41
Adj Total: -44.110 Adj Total: -165.41
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16001-3173-44 0100 0680 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 19.000 Unit Price: $13.50
(0.080" THICK) This Est: 4.000 This Est: $54.00
Total: 4.000 Total: $54.00
16001-3173-44 0100 0690 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 147.000 Unit Price: $14.25
(0.100" THICK) This Est: 153.670 This Est: $2,189.80
Total: 168.670 Total: $2,403.55
0100 0690 ADJUSTMENT Test Report Payment Adjustment Adj This Est 8.250 Adj This Est 117.56
Adj Total: -6.750 Adj Total: -96.19
16001-3173-44 0100 0700 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 946.000 Unit Price: $23.50
SIGNS This Est: 1,084.000 This Est: $25,474.00
Total: 1,084.000 Total: $25,474.00
16001-3173-44 0100 0710 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $950.00
AND FOOTINGS This Est: 0.365 This Est: $346.75
Total: 1.000 Total: $950.00
16001-3173-44 0100 9500 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 0.000 Unit Price: $4,500.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0720 713-16.41 LS RELOCATE SIGN Bid: 1.000 Unit Price: $2,350.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,350.00
0100 0720 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1.000 Adj This Est 2,350.00
Adj Total: 0.000 Adj Total: 0.00
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16001-3173-44 0100 0730 713-17.02 EACH INSTALL AUXILIARY SUPPORT Bid: 8.000 Unit Price: $122.00
FOR EXIT NUMBER PANEL This Est: 5.000 This Est: $610.00
Total: 8.000 Total: $976.00
16001-3173-44 0100 0740 713-30.09 EACH BARRIER MOUNTED SIGN Bid: 3.000 Unit Price: $480.00
SUPPORT (DESCRIPTION)/(SEE This Est: 3.000 This Est: $1,440.00
PLANS) Total: 3.000 Total: $1,440.00
16001-3173-44 0100 0750 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 31.000 Unit Price: $80.00
Color) This Est: 44.000 This Est: $3,520.00
Total: 44.000 Total: $3,520.00
16001-3173-44 0100 0760 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 47.000 Unit Price: $10.75
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 63.000 Total: $677.25
16001-3173-44 0100 0770 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 13.000 Unit Price: $21.00
MARKING(CHANNELIZATION This Est: 12.611 This Est: $264.83
STRIPING) Total: 12.611 Total: $264.83
16001-3173-44 0100 0780 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 211.000 Unit Price: $10.75
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 378.000 Total: $4,063.50
16001-3173-44 0100 0790 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 19.000 Unit Price: $0.55
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $10.45
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16001-3173-44 0100 0800 716-05.50 L.F. PAINTED PAVEMENT Bid: 3,000.000 Unit Price: $0.55
MARKINGS(8" LINE) This Est: 61.000 This Est: $33.55
Total: 1,945.000 Total: $1,069.75
16001-3173-44 0100 0810 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 3,000.000 Unit Price: $0.80
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 585.000 Total: $468.00
16001-3173-44 0100 0820 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 0.024 Unit Price: $3,750.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0830 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 0.500 Unit Price: $8,900.00
PVMT MRKNG (6IN LINE) This Est: 0.924 This Est: $8,223.60
Total: 0.924 Total: $8,223.60
16001-3173-44 0100 0840 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 125.000 Unit Price: $2.10
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0850 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 136.000 Unit Price: $3.25
PVMT MRKNG (6IN DOTTED LINE  This Est: 160.000 This Est: $520.00
Total: 160.000 Total: $520.00
16001-3173-44 0100 0860 716-12.06 L.F. ENHANCED FLAT LINE THERMO Bid: 632.000 Unit Price: $4.25
(8IN'LINE) This Est: 596.000 This Est: $2,533.00
Total: 596.000 Total: $2,533.00
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16001-3173-44 0100 0870 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $162,755.00
This Est: 0.000 This Est: $0.00
Total: 0.810 Total: $131,831.55
16001-3173-44 0100 0880 740-06.01 S.Y. GEOMEMBRANE Bid: 180.000 Unit Price: $12.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0890 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 226.000 Unit Price: $1.20
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
16001-3173-44 0100 0900 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 19,106.000 Unit Price: $1.65
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 7,569.440 Total: $12,489.58
16001-3173-44 0100 0910 801-03 M.G. WATER (SEEDING & SODDING) Bid: 54.000 Unit Price: $10.75
This Est: 5.000 This Est: $53.75
Total: 122.000 Total: $1,311.50
16001-3173-44 0100 0920 803-01 S.Y. SODDING (NEW SOD) Bid: 5,433.000 Unit Price: $2.55
This Est: 112.000 This Est: $285.60
Total: 10,883.660 Total: $27,753.33
0100 0920 ADJUSTMENT Test Report Payment Adjustment Adj This Est -112.000 Adj This Est -285.60
Adj Total: -159.660 Adj Total: -407.13
V47 - TSMR  *END OF REPORT*
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